

1 BILL NO. S-81-11-55

2 SPECIAL ORDINANCE NO. S 281-81

3 AN ORDINANCE approving Change Order No. 1
4 Trier Ditch-Ridgeview Heights, for 338-80,
5 Federal Grant No. C-180599-08, in connection
6 with the Board of Public Works

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
8 OF FORT WAYNE, INDIANA:

9 SECTION 1: That Change Order No. 1, for 338-80,
10 Trier Ditch-Ridgeview Heights, Federal Grant No. C-180599-08,
11 to John Hartman Construction Co., Inc. in connection with the
12 Board of Public Works, for:

13 the quantity of 8,000 SY for 2"
14 asphaltic surface originally used
15 in the contract bid was miscalculated.
16 Upon further field investigation and
17 office calculations, we(Engineers)
18 have determined that the original quantity
19 would have been more in line at 12,000+SY,

20 in the amount of \$13,000.00, as set out in the specifications,
21 which are on file in the Office of the Board of Public Works
22 and are by reference incorporated herein and made a part hereof,
23 be and the same is in all things ratified, confirmed, and
24 approved.

25 SECTION 2: That this Ordinance shall be in full
26 force and effect from and after its passage, approval by the
27 Mayor.

28 
29 COUNCILMAN

30 APPROVED AS TO FORM AND
31 LEGALITY NOVEMBER 20, 1981

32 
BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Salas, and duly adopted, read the second time by title and referred to the Committee City Clerk (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Joe Danta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u>1</u>	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	_____	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
SCHOMBURG	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 12-8-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (~~ANNEXATION~~) (~~SPECIAL~~) (APPROPRIATION) ORDINANCE (RESOLUTION) No. L-281-D1 on the 8th day of December, 1981.

ATTEST:
Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)
John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1981, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 1981, at the hour of 4 o'clock P M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-55

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 Trier Ditch-Ridgeview
Heights, for 338-80, Federal Grant No. C-180599-08, in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE is PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

Paul M. Burns

Vivian G. Schmidt

Ben A. Eisbart

Samuel J. Talarico

Roy J. Schomburg

12-8-81

DATE 12-8-81 CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. C-180599-08
 Name of Project: "TRIER DITCH-RIDGEVIEW HEIGHTS"

Resolution No. 338-80
 Board Order No. 54-80
 Date: 10/13/81

To: JOHN HARTMAN CONSTRUCTION CO., INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
12	4,000± SY	2" Asphaltic Surface	3.25		13,000.00
Total Decrease					
Total Increase					13,000.00
Net (Decrease) (Increase)					13,000.00

The sum of \$ 13,000.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 278,608.75
Current Contract Price Adjusted by Previous Change Order	\$ 278,608.75
New Contract Price including this Change Order	\$ 291,608.75

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. M. Eubank Chief Engineer Date 10/24/81

Accepted by: A. H. King, Secy - Owner Contractor Date 10/13/81

Approved by: Philip A. Bolla City Engineer Date Nov. 9, 1981

Approved by: R. W. Stur Owner Date 11-18-81

Robert Anderson State

Greg R. Collins

Attested by: Randall Kennedy Clerk Date 11-18-81

Change Order No. 1

Resolution No. 338-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The quantity of 8,000 SY for 2" asphaltic surface originally used in the contract bid was miscalculated. Upon further field investigation and office calculations, we have determined that the original quantity would have been more in line at 12,000± SY

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. McNeill
Project Engineer

5531 TITLE OF ORDINANCE Change Order #1, Trier Ditch-Ridgeview Heights, Res. 338-80, C-180599-01

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 281-11-55

SYNOPSIS OF ORDINANCE Change Order #1, Trier Ditch-Ridgeview, Resolution 338-80,
C-180599-08 Federal Grant Number, John Hartman Construction Co., Inc. - Contractor.

Change Order #1 - the quantity of 8,000 SY for 2" asphaltic surface originally used
in the contract bid was miscalculated. Upon further field investigation and office
(Engineers)
calculations, we have determined that the original quantity would have been more in
line at 12,000+ SY

EFFECT OF PASSAGE The continuation of Resolution 338-80, Trier Ditch-Ridgeview
Heights.

EFFECT OF NON-PASSAGE The above described Change Order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$13,000.00 to be paid for as follows:
75% EPA, 15% City Utilities, 10% State

ASSIGNED TO COMMITTEE _____